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U.S. Department of Energy
Hanford Site

E
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Ms. Alexandra K. Smith. Program Manager
Nuclear Waste Program
Washing ~ton State Department of Ecology
3 100 Port of Benton Boulevard
Richland, Washington 99354

Mr. David Einan, Manager
Office of Environmental Cleanup
Site Cleanup Unit 4
U.S. Environmental Protection Agency
825 Jadwin Avenue, Suite 210
Richland, Washinj ~ton 99352

Dear Addressees:

NOTIFICATION OF TARGET DATES M-0 16-11 0-T02 AND M-01I6-1 19-TOlI

This letter notifies the Washington Department of Ecolol V (Ecology) and the U.S.
Environmental Protection Agency (EPA) that Targ
have been overtaken by recent events.

Target Date M-0 16-11 0-T02, "DOE shall take actions necessary to remediate hexavalent
chromium groundwater plumes such that hex avalent chromium will meet drinking water
standards in each of the 100 Area NPL operable units", due December 31, 2020, has been
overtaken by the I 00-HR-3 Record of Decision, issued on July 30, 2018, which sets timeframes
by which drinking water standards will be achieved at the I 00-HR-3 Operable Unit. The record
of decision supersedes the target date established in August of 2009. In addition, future records
of decision for 1 00-BC-5, I100-NR-2, and I100-KR-4 will set their ownt timeframes by which
drinking water standards will be achieved.
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Target Date M-0 16-1 19110 1, "DOE willI have a remedy in place to contain existing groundwaterplumes (except iodine, nitrate, and tritiumn) inthte200 NPL, Area (Central Plateau)", dueDecember 3 1, 2020, has been overtaken by the interim action record of decision for 200-UP- Iissued on September 27, 2012, and the strategy for the 200-BP-5 and 200-PO- I groundwateroperable units, which was reviewed and approved by the Washington State Department ofEcolo~ y and US Environmental Protection Agency in IAMIT Determination # 18-002 datedJuly 19, 2018. The record of decision for 200-UP- I and the strategy for 200- BP-5 and200-PO I- groundwater operable units have deferred a final remedy decision to a future date yetto be determined. This supersedes the target date established in August of 2009, to haveremedies in place, since the final remedy will not be known until sometime in the future whenthe final records of decision for these operable n unts have been issued

The Department of Energy recommends deletion of these non-enforceable target dates.

This has been discussed with Kim Welsch of Ecology and Craig Cameron of EPA.

If you have any questions, please contact me, or your, staff may contact, Mike Cline, Soil andGroundwater Director on (509) 376-6070.

Sincerely,
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Villiam] .Hamel ,Assistant Manager
for the River and Plateau

SGD :MWC Richland Operations Office

cc:
W. F. Barrett, Jr, CHPRC
J. Bell NPT
S. L. Brasher, MSA
R. Buck, Wanapum
L. Buelow, EPA
C. E. Cameron, EPA
L. Contreras, YN
S. W. Davis, MSA
M. Johnson, CTUJR
E. Laija, EPA
S. Leckband, HAB
N. M. Menard, Ecology
K. Niles, ODOB
L. K. O'Mara, CHPRC
S. N. Schleif, Ecology
Administrative Record (M-0 1 6-119-TO 1, M-0 16-1 10- T-02)
Environmental Portal


